
Summary of the November 2016 Report - Category 1, 2, 3 Projects

CIO Assessment Number Percent Dollar Value Percent

Active - Red 1 4.0% $5,501,436 1.6%

Active - Yellow 3 12.0% $16,304,740 4.7%

Active - Green 21 84.0% $322,272,185 93.7%

Suspended 0 0.0% $0 0.0%

Total 25 100.0% $344,078,361 100.0%

Commonwealth of Virginia IT Projects Status Report for November 2016 – Summary
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Notes:

3)  Key Status Indicators:

Performance: Is the project on track to meet planned business goals and the associated measures of success?

Budget: Are the costs within the planned budget?

Schedule: Is the project on schedule?

Scope:  Does the project remain within the approved scope?

Risk: Is the project being managed to minimize or mitigate the identified risks?

(4)  Ratings:

Green - On Track.

Yellow - Warning, consider corrective action or monitor previous corrective action.

Red - Problem, immediate corrective action required.

(5)  Draft status report completed by project manager; awaiting approval by agency head or sponsor.

(6)  CIO assessment of the project, based on Secretariat evaluation and PMD analysis.

(7)  Comments presented at most recent joint APA/PMD project review meeting.

(15) Planned and Actual Cost-to-Date figures based on agency and Commonwealth financial reporting, which can lag one or two months behind the project status 

reporting period.

(14) Current date reflecting any approved baseline changes.  Variance from original date noted below the date.

(8)  Projects are listed in order of Life Cycle Phase and within each phase by Secretariat then Agency.

(9)  Date project granted Project Initiation Approval and entered Detailed Planning.

(10) Date project completed Detailed Planning and entered Execution and Control.

(11) Date project completed Execution and Control and entered Closeout.

(13) Current value reflecting any approved baseline changes.  Variance from original value noted below the value.

(12) Values noted in Project Proposal and Charter when granted Initiation Approval.  Figure not available for some Pre-ITIB projects.

Commonwealth of Virginia IT Projects Status Report for November 2016 - Report Description

The report, organized by project life cycle phase, summarizes information as of the latest IT Project Status Reports submitted through ProSight, unless otherwise noted.  

The information includes the most recent agency rating of the Dashboard Key Status Indicators, CIO assessment and comment, and comments from the Auditor of 

Public Accounts (APA).  The report is presented in three parts: Part 1 - Status Assessment and Comment; Part 2 - Baselines; Part 3 - Projected for Initiation Approval in 

the current quarter.  Specific descriptions of the report contents are provided in the following notes.

(1)  Secretariat and Agency identification numbers are now included in addition to the name.  

(2)  Pre-ITIB denotes a project approved prior to the inception of the IT Investment Board on July 1, 2003.
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Performance Budget Schedule Scope Risk APA (7) CIO

1 184 Secretary of 

Technology

136 Virginia 

Information 

Technologies Agency

Mainframe Services Project Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Not under review at 

this time.

New Project.  PIA received 9/22/2016.  ITIS Program wave-1 component project.

2 184 Secretary of 

Technology

136 Virginia 

Information 

Technologies Agency

Messaging Services Project Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Under review; APA 

concurs with PMD 

review.

Red assessment (trending yellow) due to infrastructure delays that have not been resolved yet, nor is there an expectation of 

resolution in 2016.  There is an apparent contractual dispute with the incumbent infrastructure provider that has resulted in project-

necessary servers not being provisioned.  These servers are needed for mailbox migration from the current email method (MS-

Exchange), to the designated new method (Google).  Project suspension, a project change request, and a contract change order 

under discussion with project manager, project sponsor, and oversight committees.

3 187 Secretary of 

Public Safety & 

Homeland Security

960 Department of 

Fire Programs

Image Trend Project Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

Project tracking green for scope schedule and budget.  Project received SOC & CIO PIA approvals.  Project Manager is in 

detailed planning phase right now.  Agency is planning on signing the contract with the vendor next month and will continue to 

work on finalizing detailed configuration requirements.

4 180 Secretary of 

Administration

129 Department of 

Human Resources 

Management

PMIS Migration from 

UNISYS

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Under review; APA 

concurs with PMD 

review.

Yellow assessment due to risks associated with the likelihood of the vendor not delivering an operationally ready system by the 

negotiated delivery date.  Fujitsu is providing mainframe migration services to DHRM.  Fujitsu's services involve migrating DHRM's 

mainframe systems in a series of four (4) code deliverables.  DHRM has reviewed and accepted three of these deliverables.  

DHRM accepted code drop-3 on 9/2 as scheduled.  Dedicated servers were stood up quickly and operational by 9/15.  DHRM 

accepted the 4th code deliverable on 10/19.  User Acceptance Testing (UAT) has been delayed to allow Fujitsu to fix several 

defects that were recently introduced.  Fujitsu had planned to deliver a go-live ready system by 11/18/2016.  Given that 1) DHRM 

is allowed 30 business days for UAT testing, which can be extended if defects are not all addressed, and that 2) UAT testing has 

not been able to begin, it is almost certain that this date cannot be met.  It is not clear at this time when DHRM can accept Fujitsu’s 

solution.  DHRM is coordinating with VITA to determine if any viable options exist to keep its mission critical systems running after 

calendar year end in the event that Fujitsu’s solution cannot be accepted.

5 180 Secretary of 

Administration

194 Department of 

General Services

DRES - Integrated Real 

Estate Management 

System Replacement

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

The project remains on-track with major milestones.  The steering committee remains highly engaged.

6 184 Secretary of 

Technology

136 Virginia 

Information 

Technologies Agency

Telecommunications 

Expense (Management) 

and Billing System (TEBS)

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Under review; APA 

concurs with PMD 

review.

Yellow assessment due to performance issues with the system environments.  Issue has been escalated.  NG and VITA technical 

teams are working together to identify the issues and to determine environment changes since May that may have contributed to 

the decline in performance.  Load test being scheduled.  Impact to project schedule is being assessed.  Project steering 

committee remains highly engaged.

7 185 Secretary of 

Education

236 Virginia 

Commonwealth 

University

Access Control 

Consolidation to Ensure 

Safety and Security 

(ACCESS)

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-3 Not under review at 

this time.

Tier III School.  Quarterly status report submitted on time and in accordance with the management agreement.

8 185 Secretary of 

Education

425 Jamestown-

Yorktown Foundation

Yorktown Museum 

Replacement  - Technology

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

Project is progressing well for scope and budget.  Scheduling issues have been resolved.  Installation of the security exhibits 

programming and Siege Theater training are complete.  WiFi is fully operational.  Executive and project teams are working well 

together to ensure project success.  Yorktown Museum opened on 10/10/16 for donors to view the upgrades and interactives that 

are planned for the public to review and enjoy. 

9 186 Secretary of 

Transportation

501 Department of 

Transportation

Highway Maintenance 

Management System

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-3 Under review; APA 

concurs with PMD 

review.

Project is progressing well; changes to schedule and FY allocation of money in budget is being finalized to move from detailed 

planning to execution.  A nominal change request, less than 10%, was processed.

Date & Ratings of Most Recent Agency Key Status Indicators (3,4)
CIO Assessment 

Rating (4,6)

Comments

Projects in the Detailed Planning Phase

Projects in the Execution and Control Phase

Commonwealth of Virginia IT Projects Status Report for November 2016 - Part 1: Status and Assessment

 
Secretariat & Agency 

(1)
Project Title (2)
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10 186 Secretary of 

Transportation

501 Department of 

Transportation

Prioritization Application 

Process Tool 

Enhancements

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-3 Not under review at 

this time.

It was a challenge, in a very short period, to develop the workflow for new funding programs while improving the existing 

functionality.  It was not helpful that Microsoft rolled out a new standard forcing migration while the “open period” for submitting 

applications was still active.  Despite these challenges, the project team is keeping the project on time and on budget and able to 

deliver as planned. 

11 187 Secretary of 

Public Safety & 

Homeland Security

156 Department of 

State Police

STARS Asset Management 

Tracking System

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-3 Not under review at 

this time.

Project tracking green for scope, schedule, and budget.  VSP has completed an artifacts and data review of the existing 

application.  The infrastructure setup of the new application has been completed and the Sunflower build on VSP servers was 

finalized.  VSP now has the new applications environments.  VSP has began work on the module configuration.

12 187 Secretary of 

Public Safety & 

Homeland Security

999 Department of 

Alcoholic Beverage 

Control

Web Redesign- Phase II Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

Project on track for schedule and budget.  The change request was submitted 10/29/2016 for scope, schedule and budget.

13 188 Secretary of 

Health & Human 

Resources

602 Department of 

Medical Assistance 

Services

MES Encounter Processing Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Not under review at 

this time.

MES Program component project.  Project is on track; detailed planning phase completed 10/18/16.  Requirements Traceability 

Matrix (RTM) finalized; continuing design sessions with business users.  Project currently under budget, but should see correction 

when development team on boarded.  Risks and issues are being managed; project is under control.

14 188 Secretary of 

Health & Human 

Resources

602 Department of 

Medical Assistance 

Services

Smart Data Project Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

The project is on track for schedule and budget.  Project Manager reports 92% complete with Lesson Learned meeting scheduled 

for 11/02/2016.

15 188 Secretary of 

Health & Human 

Resources

720 Department of 

Behavioral Health 

and Developmental 

Services

DOJ – Waiver Management 

System

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Not under review at 

this time.

Project on track for schedule and budget.  The WAMS Phase 1 went into production 09/01/2016.  Major components of Phase 1 

includes: 1) agency began daily file delivery from vendor to Data Warehouse 2) the WAMS production homepage Training 

Manuals, webinars and job aids active 9/30/2016.

16 188 Secretary of 

Health & Human 

Resources

765 Department of 

Social Services

CRS - Central Registry 

System Phase 2

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Not under review at 

this time.

The project remains on track for schedule and budget.  The major accomplishment during this period: agency focused on 

SR1696, DIS project team focused on QAT testing for 7 use cases; all defects were completed; 7 use cases deployed to UAT for 

CRU staff testing; CRU staff tested throughout the month; DIS staff provided training and support.

17 188 Secretary of 

Health & Human 

Resources

765 Department of 

Social Services

EDSP - Eligibility 

Modernization - Program 

Migration Project

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Not under review at 

this time.

Team is preparing for the November 2016 main Phase 2 rollout, which continues on track.  SNAP/TANF statewide rollout took 

place as scheduled on October 3, which marks a major success.  Project spend is currently below budget, but a correction is 

anticipated as deliverables are met, and the project is expected to complete within the managed scope, schedule and budget.  

Project is under control; risks and issues are being managed.

18 190 Secretary of 

Finance

151 Department of 

Accounts

Cardinal Payroll Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

Project is progressing well for scope, schedule and budget.  Executive management and project teams are heavily engaged to 

ensure all deliverables are met for project success.  Risk mitigation plan is successfully tracking all issues and resolution.  Change 

Leadership Team conducted Agency Introduction meetings during the month of September and drafting FAQs in order to publish 

on the website.

19 190 Secretary of 

Finance

151 Department of 

Accounts

Cardinal Upgrade Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Not under review at 

this time.

Project is progressing well for scope, schedule and budget.  Executive team and Project teams are highly engaged in the 

management of this effort.  Technical team received and began configuring the production hardware for development, test and 

production environments.  Change Management team has identified change impacts and determined the approach to inform 

agencies/end-users in an effort to ensure project success.  All risks and issues are being managed per the project risk mitigation 

plan.

20 190 Secretary of 

Finance

161 Department of 

Taxation

Tax Web Redesign Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-3 Not under review at 

this time.

Project is progressing well for scope, schedule and budget.  Executive team and Projects teams are highly engaged to ensure 

project success.  Phase 1 Design Phase is complete and moving to Phase 2 for the development and implementation of the new 

web presence.  Risks and issues are being identified and resolved according to Risk Management Plan.
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21 192 Secretary of 

Commerce and 

Trade

182 Virginia 

Employment 

Commission

Unemployment Insurance 

Modernization

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-1 Under review; APA 

concurs with PMD 

review.

Green assessment (trending yellow) due to delayed Iteration-3 (Benefits/Appeals) requirements determination period.  Iteration-2 

(Tax) post go-live support continues.  Project team members are heavily focused on Iteration-3 (Benefits/Appeals) review and 

reconciliation of Benefits changes requests along with updating Benefits Interface and Correspondence artifacts.  The process is 

taking longer than anticipated and has delayed the Iteration-3 schedule development.  CIO approved the new project manager 

and the project steering committee remains highly engaged.

22 183 Secretary of 

Natural Resources

403 Department of 

Game and Inland 

Fisheries

DGIF eGov Solution Project Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

Yellow assessment (trending green) due to project being over 30 days past approved project closeout date.  Project 

documentation needs to be updated and submitted for project closure to be reviewed and approved by executive team members. 

23 187 Secretary of 

Public Safety & 

Homeland Security

156 Department of 

State Police

Replacement and 

Enhancement of the 

Central Criminal History 

(CCH) Application

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Under review; APA 

concurs with PMD 

review.

Project tracking green for scope, schedule, and budget.  The new system successfully deployed October 8 & 9th, no major 

defects have been experienced to date.  The new application is currently in a stabilization phase, so no new changes will be made 

in it for 60 days.  Project closeout has begun.

24 188 Secretary of 

Health & Human 

Resources

601 Department of 

Health

Division of Disease 

Prevention (DDP) STDMIS 

Replacement Project - 

MAVEN

Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

Project went live October 3, 2016 as scheduled.  Project manager working on closeout report due before next reporting period.

25 188 Secretary of 

Health & Human 

Resources

601 Department of 

Health

SNP MIS Replacement Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Sep 30, 2016 Category-2 Not under review at 

this time.

Project went live August 2016 as scheduled.  Project manager working on closeout report due before next reporting period.

Projects in the Closeout Phase
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Detailed Planning 

(9)

Execution and 

Control (10)
Closeout (11)

Estimate at 

Completion

Planned Submission 

of Closeout Report

Estimate at 

Completion (13)

Planned Submission 

of Closeout Report 

(14)

Planned Actual

1 184 Secretary of 

Technology

136 Virginia Information 

Technologies Agency

Mainframe Services Project Cat-1 0 Sep 29, 2016   $12,743,631 Aug 12, 2017 No Change No Change    

2 184 Secretary of 

Technology

136 Virginia Information 

Technologies Agency

Messaging Services Project Cat-1 0 Aug 3, 2016   $5,501,436 Jun 30, 2017 No Change No Change  $422,322  

3 187 Secretary of Public 

Safety & Homeland 

Security

960 Department of Fire 

Programs

Image Trend Project Cat-2 0 Sep 14, 2016   $315,225 Dec 15, 2017 No Change No Change $315,225 $1,000 Contract not signed yet with vendor, contract will be signed 

November.

4 180 Secretary of 

Administration

129 Department of Human 

Resources Management

PMIS Migration from 

UNISYS

Cat-2 1 Feb 16, 2015 Apr 9, 2015  $5,958,937 Jun 30, 2016 $6,150,650

Variance

$191,713

Feb 15, 2017

 Variance 

8 Months

$4,362,785 $3,945,391 Change request approved by CIO August 2016.

5 180 Secretary of 

Administration

194 Department of 

General Services

DRES - Integrated Real 

Estate Management System 

Replacement

Cat-2 1 Dec 18, 2014 Jul 30, 2015  $1,726,605 May 19, 2016 $3,996,051

Variance

$2,269,446

Dec 31, 2017

 Variance 

19 Months

$1,742,763 $1,622,953 Change request approved by CIO October 2016.

6 184 Secretary of 

Technology

136 Virginia Information 

Technologies Agency

Telecommunications 

Expense (Management) and 

Billing System (TEBS)

Cat-1 1 Feb 26, 2015 Jul 20, 2015  $3,905,403 Sep 1, 2016 $3,689,610

Variance

-$215,793

Jun 17, 2017

 Variance 

9 Months

$2,505,314 $2,392,198 Change request approved by CIO August 2016.

7 185 Secretary of 

Education

236 Virginia 

Commonwealth University

Access Control 

Consolidation to Ensure 

Safety and Security 

(ACCESS)

Cat-3 1 Apr 1, 2015 Apr 27, 2015  $1,612,045 Oct 31, 2016 No Change Dec 31, 2018

 Variance 

26 Months

$753,063 $549,041  

8 185 Secretary of 

Education

425 Jamestown-Yorktown 

Foundation

Yorktown Museum 

Replacement  - Technology

Cat-2 2 Mar 6, 2012 Jan 25, 2013  $2,395,000 Dec 31, 2016 $3,857,667

Variance

$1,462,667

May 1, 2017

 Variance 

5 Months

$3,857,667 $3,459,541 Change requests approved by CIO January 2013, October 2014.

9 186 Secretary of 

Transportation

501 Department of 

Transportation

Highway Maintenance 

Management System

Cat-3 0 May 23, 2016 Oct 25, 2016  $11,672,143 Jun 27, 2018 No Change No Change $949,079 $879,754  

10 186 Secretary of 

Transportation

501 Department of 

Transportation

Prioritization Application 

Process Tool Enhancements

Cat-3 0 Mar 29, 2016 Apr 28, 2016  $1,124,789 Jul 30, 2017 No Change No Change $596,789 $570,499  

11 187 Secretary of Public 

Safety & Homeland 

Security

156 Department of State 

Police

STARS Asset Management 

Tracking System

Cat-3 0 Mar 1, 2016 May 19, 2016  $610,347 Feb 28, 2017 No Change No Change $219,039 $8,647 Vendor has not started to bill VSP yet.

Projects in the Detailed Planning Phase

Projects in the Execution and Control Phase

Current Cost and Schedule Baselines Most Recent Cost-to-Date (15)

Notes

Commonwealth of Virginia IT Projects Status Report for November 2016- Part 2: Baseline Report
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12 187 Secretary of Public 

Safety & Homeland 

Security

999 Department of 

Alcoholic Beverage 

Control

Web Redesign- Phase II Cat-2 1 Jul 6, 2016 Jul 15, 2016  $1,100,000 Feb 15, 2016 No Change Dec 30, 2016

 Variance 

10 Months

$1,100,000 $583,500 Change request approved by CIO October 2016.

13 188 Secretary of Health & 

Human Resources

602 Department of 

Medical Assistance 

Services

MES Encounter Processing Cat-1 0 Aug 17, 2016 Oct 18, 2016  $8,000,000 Sep 30, 2018 No Change No Change $557,500 $148,136  

14 188 Secretary of Health & 

Human Resources

602 Department of 

Medical Assistance 

Services

Smart Data Project Cat-2 1 Aug 5, 2015 Oct 1, 2015  $3,395,636 Dec 31, 2016 $3,972,709

Variance

$577,073

No Change $1,692,515 $1,945,968 Change request approved by CIO September 2016.  NG updated 

strategy and cost.

15 188 Secretary of Health & 

Human Resources

720 Department of 

Behavioral Health and 

Developmental Services

DOJ – Waiver Management 

System

Cat-1 0 May 23, 2016 May 31, 2016  $4,854,649 Mar 17, 2017 No Change No Change $3,208,527 $4,050,944  

16 188 Secretary of Health & 

Human Resources

765 Department of Social 

Services

CRS - Central Registry 

System Phase 2

Cat-1 1 May 18, 2015 Jul 24, 2015  $947,520 Apr 30, 2018 No Change Sep 16, 2018

 Variance 

5 Months

$409,855 $732,956 Change request approved by CIO October 2016.

17 188 Secretary of Health & 

Human Resources

765 Department of Social 

Services

EDSP - Eligibility 

Modernization - Program 

Migration Project

Cat-1 4 Mar 18, 2013 Jan 31, 2014  $75,197,063 Feb 1, 2016 $130,135,761

Variance

$54,938,698

Mar 31, 2017

 Variance 

13 Months

$109,699,203 $98,647,874 Change requests approved by CIO 12/2013, 8/2014, 9/2014, 

1/13/16.

18 190 Secretary of Finance

151 Department of 

Accounts

Cardinal Payroll Cat-2 0 Aug 24, 2016 Oct 7, 2016  $42,500,000 May 30, 2019 No Change No Change $1,910,893 $1,113,167  

19 190 Secretary of Finance

151 Department of 

Accounts

Cardinal Upgrade Cat-1 0 May 18, 2016 Aug 10, 2016  $15,000,000 Apr 15, 2017 No Change No Change $5,164,012 $5,251,907  

20 190 Secretary of Finance

161 Department of 

Taxation

Tax Web Redesign Cat-3 0 May 10, 2016 Sep 16, 2016  $875,000 Apr 8, 2017 No Change No Change $875,000 $38,375  

21 192 Secretary of 

Commerce and Trade

182 Virginia Employment 

Commission

Unemployment Insurance 

Modernization

Cat-1 4 Sep 17, 2009 Apr 8, 2011  $58,831,331 Sep 27, 2013 $68,239,693

Variance

$9,408,362

Jan 15, 2019

 Variance 

64 Months

$52,563,117 $48,805,929 Change requests approved by CIO October 2011, September 2013, 

October 2015, May 2016.

22 183 Secretary of Natural 

Resources

403 Department of Game 

and Inland Fisheries

DGIF eGov Solution Project Cat-2 0 May 24, 2016 Sep 12, 2016 Sep 30, 2016 $6,464,480 Oct 15, 2016 No Change No Change $769,320 $221,320  

Projects in the Closeout Phase
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23 187 Secretary of Public 

Safety & Homeland 

Security

156 Department of State 

Police

Replacement and 

Enhancement of the Central 

Criminal History (CCH) 

Application

Cat-2 1 Sep 27, 2013 Dec 19, 2013 Oct 28, 2016 $4,762,000 Jul 31, 2015 $7,366,051

Variance

$2,604,051

Dec 30, 2016

 Variance 

17 Months

$5,967,103 $7,366,052 Change request approved by CIO September 2015.

24 188 Secretary of Health & 

Human Resources

601 Department of Health

Division of Disease 

Prevention (DDP) STDMIS 

Replacement Project - 

MAVEN

Cat-2 2 Jun 17, 2013 May 31, 2013 Oct 15, 2016 $903,180 May 30, 2014 $1,664,432

Variance

$761,252

Jan 5, 2017

 Variance 

32 Months

$1,336,865 $1,353,320 Change requests approved by CIO 12/2/14, 11/12/15.  Project 

reassessed from category 4 to category 2.

25 188 Secretary of Health & 

Human Resources

601 Department of Health

SNP MIS Replacement Cat-2 0 May 8, 2015 Nov 2, 2015 Aug 12, 2016 $1,684,472 Jul 31, 2016 No Change No Change $1,324,807 $1,320,893  
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Notes

Start Date End Date Total Cost

1 185 Secretary of Education

425 JamestownYorktown 

Foundation

Ticketing/Reservation 

Software Replacement

Planning of updating of ticketing reservation system including point of sale equipment and online ticketing. Dec 1, 2016 Jun 30, 2018 $650,000

2 186 Secretary of Transportation

154 Department of Motor 

Vehicles

DMV Project 2016: Motor 

Carrier IFTA/IRP, CView 

Solution

This project will include the acquisition, implementation and subsequent maintenance of a comprehensive system that will allow for the processing of 

commercial vehicle apportioned registration under the International Registration Plan (IRP), and reporting functionality for motor carriers under the International 

Fuel Tax Agreement (IFTA), as well as IRP/IFTA related audit functions.  The acquisition, implementation and subsequent maintenance of a comprehensive 

Federal Motor Carrier Safety Administration (FMCSA) Commercial Vehicle Information Systems and Networks (CVISN) compliant Commercial Vehicle 

Information Exchange Window (CVIEW) system, or CVIEW equivalent, for exchange of data within the state, and connection to SAFER for exchange of 

interstate data through snapshots.

Jan 1, 2017 Dec 31, 2018 $5,270,000

3 187 Secretary of Public Safety 

& Homeland Security

799 Department of Corrections

Electronic Healthcare 

Medical Records

The VADOC presently has inmate medical records in paper form and these documents are not integrated in Virginia CORIS.  VADOC would like to automate 

these healthcare records and integrate the medical records with Virginia CORIS.

Dec 9, 2016 Jun 29, 2018 $5,201,940

4 187 Secretary of Public Safety 

& Homeland Security

999 Department of Alcoholic 

Beverage Control

ABC Licensing and 

Compliance System

This project is for the procurement and implementation of a software application to store and maintain all information related to the licensee applications, 

licensee records, and license compliance records.  This system will replace the existing Core, Webcore, eLFI, Licensee Search, WebInvize, Invize, eBanquet, 

and CMS (Regulatory function only) applications.

Jan 5, 2017 Mar 31, 2018 $3,200,000

5 188 Secretary of Health & 

Human Resources

601 Department of Health

Environmental Health 

Data Management 

Information System 

Project

The Office of Environmental Health Services (OEHS) desires to replace its current data management system, the Virginia Environmental Information System 

(VENIS).  VENIS is a comprehensive and highly customized environmental health data management system used by OEHS and health districts to collect, 

collate and share data.  The data is used to monitor compliance with laws and regulations, agency performance and strategic planning.  The new system will 

maintain this functionality as well as to fulfill the Virginia Department of Health’s (VDH) legal requirement to provide an online reporting and payment system for 

alternative sewage system operation and maintenance.

Feb 1, 2017 Jul 1, 2018 $3,500,000

6 188 Secretary of Health & 

Human Resources

602 Department of Medical 

Assistance Services

MES Fee for Service and 

Core Processing

The MES Modular Core Services Solution (MCSS) addresses many of the business requirements that will comprise the MES solution, as mandated by CMS 

through the MITA 3.0 Framework.  The MES FeeforService and Core Processing RFP is required to replace and transform the system and services provided in 

the current MMIS contract.  The specific requirement is to acquire a solution that is consistent with the MITA 3.0 Framework and addresses the needs of 

several business areas.  The associated RFP will present the requirements with the expectation that vendor solutions will integrate existing software 

components that require little or no development and where the development and implementation of business requirements is primarily configuration and 

testing.

Feb 28, 2017 Sep 30, 2018 $45,000,000

7 188 Secretary of Health & 

Human Resources

602 Department of Medical 

Assistance Services

MES Integration This is a component project within the DMAS MES Program.  The purpose of the ISS project is to contract with a contractor who will provide a solution that will 

provision a selfcontained, SOAbased communication broker, which provides several functionalities.  The solution will serve as a hub to integrate various 

modules that will be implemented under each of the projects listed below.  In addition the ISS project will provision a Single Sign On (SSO) and Identity 

Management solution for the Agency.

Jan 1, 2017 Sep 30, 2018 $7,200,000

8 188 Secretary of Health & 

Human Resources

602 Department of Medical 

Assistance Services

MES Pharmacy Benefit 

Management

The MES Pharmacy Benefit Management RFP is required to replace and transform the system and services provided in the current MMIS contract.  That 

contract expires in June, 2018. The specific requirement is to acquire a solution that is consistent with the MITA 3.0 Framework and addresses the needs of 

several business areas.  The RFP will present the requirements with the expectation that vendor solutions will integrate existing software components that 

require little or no development and where the development and implementation of business requirements is primarily configuration and testing.

Feb 1, 2017 Sep 30, 2018 $10,000,000

9 190 Secretary of Finance

161 Department of Taxation

eGovernment Self Help 

Expansion My Virginia 

TAX

My Virginia TAX is the Department’s version of “My Account” which will allow taxpayers (individuals and businesses) to access their data/information online with 

the use of a more robust single signon/ authentication portal with security questions to allow for selfservice when they forget their password.  Today TAX 

maintains multiple systems with multiple Login entry points.  Taxpayers have long complained about not being able to go to one place on our website to access 

our online systems.  The My Virginia TAX concept would include an improved version of the functionality we provide today, as well as provide new functionality 

that is not there today.  Taxpayers would be able to electronically file and pay any tax.  Taxpayers would be able to access a complete history of their account 

including past filings, payments made, refunds issued (including Where’s My Refund status while  pending), correspondence that was sent assessments/bills 

pending (and paid).

Jan 2, 2017 Jan 30, 2019 $2,506,492

10 190 Secretary of Finance

161 Department of Taxation

JBoss Upgrade This project is required to ensure the continued support of VTOL applications.  Unlike the typical upgrade this JBoss upgrade requires a partial rewrite of the 

VTOL applications: Internet File (iFile), Internet Registration (iReg), Quickpay, Nonprofit Organization (NPO) and External Entity Secure Message Center 

(EESMC).  This upgrade is necessary because about 80% of the JBoss V4.3 features such as methods, functions, and classes are not supported in V6.2 which 

is a risk to the continuity of operation for these VTOL applications.

Feb 1, 2017 Feb 1, 2018 $999,200

11 192 Secretary of Commerce 

and Trade

226 Board of Accountancy

VBOA Licensing 

System/Database

VBOA plans to replace their current mission critical licensing system. Nov 30, 2016 Dec 15, 2017 $500,000
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